

Comprehensive Plan Kelly Field (SKF)

Project Schedule



Task		2019	2020												
		Dec	Jan	Feb	March	April	May	June	July	Aug	Sept	Oct	Nov	Dec	
Comprehensive Plan	1. Project Initiation & Administration	Working Period	Working Period	Working Period	Working Period	Working Period	Working Period	Working Period	Working Period	Working Period	Working Period	Working Period	Working Period		
	2. Stakeholder & Public Involvement		Stakeholder Meeting	Working Period	Working Period	Working Period	Working Period	Policy and/or Technical Committee Meeting	Working Period	Working Period	Policy and/or Technical Committee Meeting	Working Period	Policy and/or Technical Committee Meeting	Stakeholder Meeting	
	3. Data Collection, Inventory & Mapping	Working Period	Working Period	Working Period	Working Period	Working Period									
	4. Survey & Interview Key Stakeholders			Working Period	Working Period	Working Period									
	5. Conflict Compatability Anaysis			Working Period	Working Period	Working Period	Working Period	Working Period	Working Period	Working Period	Working Period				
	6. Conflict Resolution Strategies							Working Period	Working Period	Working Period	Working Period				
	7. Prepare Comprehensive Plan			Working Period	Working Period	Working Period	Working Period	Working Period	Working Period	Working Period	Working Period	Draft Comprehensive Plan	Review Draft Plan	Working Period	Final Comprehensive Plan

- Working Period
- Stakeholder Meeting
- Policy and/or Technical Committee Meeting

- D Draft Comprehensive Plan
- Review Draft Plan
- F Final Comprehensive Plan