

Comprehensive Plan Kelly Field (SKF)

Project Schedule



Task		2019	2020												2021	
		Dec	Jan	Feb	March	April	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb
Comprehensive Plan	1. Project Initiation & Administration	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█
	2. Stakeholder & Public Involvement			█	█	█	█	█	█	█	█	█	█	█	█	█
	3. Data Collection, Inventory & Mapping	█	█	█	█	█										
	4. Survey & Interview Key Stakeholders			█	█	█										
	5. Conflict Compatability Anaysis			█	█	█	█	█	█	█	█	█	█			
	6. Conflict Resolution Strategies							█	█	█	█	█	█	█		
	7. Prepare Comprehensive Plan			█	█	█	█	█	█	█	█	█	█	█	█	█

Working Period
 Stakeholder Meeting
 Policy and/or Technical Committee Meeting

D Draft Comprehensive Plan
 Review Draft Plan
F Final Comprehensive Plan